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Digital Computer Laboratory 
Massachusetts Institute of Technology 
Cambridget Massachusetts 
Subject* SCHEDULE OF DESIGN OBJECTIVES. WWII 
To: J. W. Forrester, D. R. Brown, R. R. Everett, H. Fahnestock, 
C, R. Wieser, and Section Heads of Group 62 
From: A. P. Kroner 
Date: October 2, 1952 
The attached graph shows the schedule dates for design, 
procurement and construction, and testing of the WWII computer, as 
developed in discussions between Coombs and Burke of IBM and Taylor 
and Kroner of M. I. T. It was mutually agreed that the dates as 
indicated must be considered as targets if the entire program is to 
more at a pace which will permit Model #1 to be available by the 
middle of 1954, 
It i3 expected that the activity on the engineering work 
will be checked against these objectives unless the mid-15U date for 
availability of Model #1 is changed. 
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